

Preparatory Meetings

- Jan 2018: Braga
- Feb 2018: Berlin

Transnational Meetings

- Oct 2018: Manchester
- Feb 2019: France
- July 2019: Portugal
- Oct 2019: Spain
- Apr 2020: France
- Nov 2020: Portugal
- Feb 2021: Spain
- July 2021: Bristol

Preparatory Phase (Sept 2017-Aug 2018)

- Partner search
- Preliminary Meetings, Video Conferences
- Identification of the need for MobMan
- Preliminary research – Needs Analysis & Benchmarking Exercise

Phase 1: Implementation Phase (Sept-Oct 2018)

- Preparation of materials and tools for Project Activities
- Analysis & Research Intellectual Outputs (O1-O3)

Phase 2: Development Phase (Oct 2018-Sept 2019)

- Design & Development of MobMan TWBL Platform (O1)
- Design & Development of MobMan Online Training Module (O2)
- Design & Development of MobMan Interactive User Guide (O3)
- Interim External Quality Management Evaluation (A2)
- Interim Project Report

Phase 3: Test & Fine-tuning Phase (Oct 2019-Jan 2021)

- Testing & Fine Tuning of Intellectual Outputs (O1-3)

Phase 4: Evaluation (Feb-May 2021)

- Evaluation of the Intellectual Outputs (O1-3)
- Evaluation of the Activities (1-4)
- External ex-post Final Quality Management Evaluation of the Project Management, tools and processes

Phase 5: Restitution (Jun-Aug 2021)

- End of Project Conferences (E1-4)
- Uploading of Outputs to the MobMan website
- Final Project Report

Ongoing Processes

- Project management & Implementation (A1)
- Quality Management Evaluation Plan (A2)
- Diffusion Plan (A3)
- Communication Tools (A4)