

Project activity*	Timeline																																		
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
Project Phases (1-5)	1				2								3								4				5										
A1 - Project Management & Implementation	Active																																		
A2.1 - Internal Quality Management Évaluation	Active																																		
A2.2 - External Quality Management Évaluation	Active																																		
A3 - Dissemination	Active																																		
A4 - IT & Communication Tools	Active																																		
IO1.1 - Analysis & Research for Mobility Management Platform	Active																																		
IO1.2.1 - Design & Dvelopment of MobMan Platform	Active																																		
IO2.2.2 - Focus Groups - Design & Development of Online Training Module for Platform	Active																																		
IO1.3.1 - Testing of MobMan Platform	Active																																		
IO1.3.2 - Fine-tuning of Update of MobMan Platform	Active																																		
IO1.2-3.3 - Évaluation Workshops - Fine-tuning of Update of Platform	Active																																		
IO1.4.1 - Evaluation of Mobility Management Platform	Active																																		
IO1.4.2 - Translation of Mobility Management Platform	Active																																		
IO2.1 - Analysis 1 Research for Online Training Module for Platform	Active																																		
IO2.2 - Design & Development Online Training Module for Platform	Active																																		
IO2.3.1 - Testing of Online Training Module for Platform	Active																																		
IO2.3.2 - Fine-tuning of Online Training Module for Platform	Active																																		
IO2.2-3.3 - Evaluation Workshops - Fine-tuning of Online Training Module for Platform	Active																																		
IO2.4.1 - Evaluation of Online Training Module for Platform	Active																																		
IO2.4.2 - Translation of Online Training Module for Platform	Active																																		
IO3.1 - Analysis & Research for User Guide for Platform	Active																																		
IO3.2 - Development of User Guide for Platform	Active																																		
IO3.3.1 - Testing of User Guide for Platform	Active																																		
IO3.3.2 - Fine-tuning of User Guide for Platform	Active																																		
IO2.2-3.3 - Évaluation Workshops - Fine-tuning of User Guide for Platform	Active																																		
IO3.4.1 - Evaluation of User Guide for Platform	Active																																		
IO3.4.2 - Translation of User Guide for Platform	Active																																		
M1 - UK	Active																																		
M2 - France	Active																																		
M3- Portugal	Active																																		
M4 - Spain	Active																																		
M5 - France	Active																																		
M6 - Portugal	Active																																		
M7 - Spain	Active																																		
M8 - UK	Active																																		
E1 - End of Project Conference UK	Active																																		
E2 - End of Project Conference France	Active																																		
E3 - End of Project Conference Spain	Active																																		
E4 - End of Project Conference Portugal	Active																																		

